

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	August 3, 2017
Project:	Pedestrian Bridge replacement
Location:	Mary Todd Park
TO: Middlefork Contracting LLC 3127 HWY 315 Booneville, KY 41314	Contract No. 55-2017
	Original Contract Amt. \$71,409.00
	Cumulative Amount of Previous Change Orders \$0.00
	Percent Change - Previous Change Orders 0.00%
	Total Contract Amount Prior to this Change Order \$71,409.00
	Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Demolition of the existing pedestrian bridge		\$1,857.50
	Total decrease	\$0.00	
	Total increase		\$1,857.50
	Net Amount of this Change Order	\$1,857.50	
	New Contract Amount Including this Change Order	\$73,266.50	
	Percent Change - This Change Order		2.60%
	Percent Change - All Change Orders		2.60%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony B. Williams (Proj. Mngr.) Date 8/3/17
 Accepted by [Signature] (Contractor) Date 8/10/17
 Approved by [Signature] (Director) Date 8/10/17
 Approved by [Signature] (Commissioner) Date 8/11/17
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

CONTRACT NO. 55-2017

CHANGE ORDER: 1

1. Necessity for change: Addition of Item 3; Demolition of Mary Todd bridge from bid package 55-2017
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: None.
8. Effect on contract completion date: None.

Mayor_____
Date