

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	November 17, 2015	
	Project:	Blue Sky Pump Station Design	
	Location:	CD 12	
Bell Engineers 2480 Fortune Dr., Suite 350, Lexington, KY 40505	Contract No.	#242-2012	
	Original Contract Amt.	\$157,495.00	
	Cumulative Amount of Previous Change Orders	\$66,500.00	
	Percent Change - Previous Change Orders		42.22%
	Total Contract Amount Prior to this Change Order	\$223,995.00	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional Geotechnical Analysis		\$2,127.79	
2	Force Main Rock Soundings	\$1,248.00		
	Total decrease	\$1,248.00		
	Total increase		\$2,127.79	
	Net Amount of this Change Order	\$879.79		
	New Contract Amount Including this Change Order	\$224,874.79		
	Percent Change - This Change Order			0.39%
	Percent Change - All Change Orders			42.78%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Steve Farmer (Proj. Engr.) Date 11-18-2015
 Accepted by DOSSO (Design Engineer) Date 11/17/15
 Approved by Chiff (Director) Date 11-18-15
 Approved by Doreen Hoskins Green (Commissioner) Date 12-15-15
 Approved by [Signature] (Mayor or CAO) Date 18-Dec-15

JUSTIFICATION FOR CHANGE

PROJECT:

CONTRACT NO.

CHANGE ORDER:


- 1. Necessity for change:

- 2. Is proposed change an alternate bid? ___ Yes X No
- 3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

- 4. Effect of this change on other prime contractors: N/A


- 5. Has consent of surety been obtained? ___ Yes X Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
- 7. Effect on operation and maintenance costs: N/A

- 8. Effect on contract completion date: N/A



Mayor

18-Dec-15
Date




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David Holmes
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: Charles Martin, PE 
Director Division of Water Quality

DATE: November 17, 2015

SUBJECT: Change Order 2 (Final) - Blue Sky Pump Station and Force Main
Additional Geotechnical Analysis and Decrease in Rock Soundings
Contract Number 242-2012

Request

The purpose of this memorandum is to request approval of change order #2 to the engineering contract with Bell Engineers in the amount of \$879.79 for the Blue Sky Pump Station and Force Main Project.

Purpose of Request

This amendment will increase the contract by \$2,127.79 for additional geotechnical analysis of fill brought into the lagoon and will decrease the contract by \$1,248.00 for rock soundings that were not needed for design of the force main. The net increase in the contract will be \$879.79 and this will be the final change order.

Project Cost in FY 2016

The net increase of \$879.79 is the expected expenditure for FY 2016.

Are Funds Budgeted

Funds are fully budgeted in

4003 – 303408 – 3468 – 71223
Budget Reference: 2013
Project: BLUESKYPS_2013
Activity: CONSENT_DE

File Number

242-2012

Director/Commissioner

Martin/Holmes