

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	October 24, 2019
	Contract Modificaiton:	No.1 (FINAL)
	CONTRACT #:	149-2019

PROJECT: Firethorn Detention Basin Water Quality Improvements
Bid No. 61-2019
Resolution No. 384-2019

TO: Trademark Excavating Co. LLC
703 Double Springs Rd
Bardstown, KY 40004

Original Contract Amount	\$115,000.00
Cumulative Amount of Previous Contract Modifications	
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$115,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$22,000.00
Percent Change of This Contract Modification	-19%
Original Contract Amount	\$115,000.00
Cumulative Amount of all Contract Modifications	-\$22,000.00
Percent Change of all Contract Modifications	-19%
New Contract Amount Including this Change Order	\$93,000.00


Recommended by  (Proj. Engr.) Date 11/15/2019

Accepted by _____ (Consultant) Date _____

Accepted by  (Contractor) Date 11/7/19

Approved by  (Director) Date 11-15-19

Approved by  (Commissioner) Date 11/20/19

Approved by  (Mayor or CAO) Date 11/24/2019

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION

DATE:

October 24, 2019

Contract Mod #:

No.1 (FINAL)

CONTRACT #:

149-2019

Project: Firethorn Detention Basin Water Quality Improvements (Resolution 384-2019)

TO: Trademark Excavatiing CO. LLC

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Allowance	EA	1	\$ (10,000.00)	\$ (10,000.00)	\$ -
2	DEL	Unsuitable Soil Removal	EA	1	\$ (4,000.00)	\$ (4,000.00)	\$ -
3	DEL	Unsuitable Soil Replacement	EA	1	\$ (8,000.00)	\$ (8,000.00)	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ (22,000.00)	
Total increase							\$ -
Net (increase) in contract price							\$ 22,000.00

JUSTIFICATION FOR CHANGE

PROJECT:	Firethron Detention Basin water Quality Improvements
CONTRACT NO.	149-2019
CHANGE ORDER:	No. 1 (FINAL)

1. Necessity for change:

To delete bid items that were not necessary for project completion.

2. Is proposed change an alternate bid? ___Yes ___X No

3. Will proposed change alter the physical size of the project? ___Yes ___X No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A


5. Has consent of surety been obtained? ___Yes ___X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No

If "Yes", will the policies be extended? ___Yes ___No


7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

Date 11/25/2019




MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: November 4, 2019

SUBJECT: Change Order No. 1 (Final) – Firethorn Detention Basin Water Quality Improvements
Contract # 149-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 1 (FINAL) to the agreement with Trademark Excavating Co. LLC for the Firethorn Detention Basin Water Quality Improvements project, decreasing the contract price by the sum of \$ 22,000.00 from \$ 115,000.00 to \$ 93,000.00.

Why are you requesting?

The requested change is for the deletion of bid items that were not necessary for the project completion.

What is the cost in this budget year and future budget years?

The cost for this FY is: N/A

The cost for future FY is: N/A

Are the funds budgeted?

N/A

Martin / Albright



