

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE:	July 9, 2020
Contract Modification:	No. 1 (Final)
CONTRACT #:	148-2019

PROJECT: Dartmouth Drive Culvert Replacement
 Bid No. 63-2019
 Resolution No. 386-2019

TO: Churchill McGee, LLC
 1315-C W. Main St
 Lexington, KY 40508

Original Contract Amount		\$507,900.00
Cumulative Amount of Previous Contract Modifications		
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$507,900.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$3,916.29
Percent Change of This Contract Modification		1%
Original Contract Amount		\$507,900.00
Cumulative Amount of all Contract Modifications		\$3,916.29
Percent Change of all Contract Modifications		1%
New Contract Amount Including this Change Order		\$511,816.29
Recommended by <u>[Signature]</u>	(Proj. Engr.)	Date <u>8/6</u>
Accepted by <u>[Signature]</u>	(Consultant)	Date _____
Accepted by <u>[Signature]</u>	(Contractor)	Date <u>8/5/20</u>
Approved by <u>[Signature]</u>	(Director)	Date <u>8/7/2020</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Dartmouth Drive Culvert Replacement

CONTRACT NO. 148-2019

CHANGE ORDER: No. 1

1. Necessity for change:
To provide site restoration to areas disturbed by construction & was not included in original bid. These changes extend the time of completion by 158 calendar days. The final contract completion date is May 22, 2020.

2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: Extend Construction 158 Calendar Days
(May 22, 2020)

Mayor_____
Date