



**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT**

**CONTRACT MODIFICATION**

Page 2 of 3

**Project:**

Town Branch Trail Phase 6

DATE:

August 25, 2021

Contract Mod #:

2

CONTRACT #:

137-2015

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	Add	Field Survey and Construction Drawings	LS	1	\$ 13,500.00	-	\$ 13,500.00
2	Add	Hydraulic Analysis and Pre-Construction Permitting	LS	1	\$ 7,500.00	-	\$ 7,500.00
3	Add	Post-Construction LOMR	LS	1	\$ 12,000.00	-	\$ 12,000.00
4	Add	LOMR Application Fee	LS	1	\$ 9,100.00	-	\$ 9,100.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
<b>Total decrease</b>						\$ -	\$ -
<b>Total increase</b>						\$ -	\$ 42,100.00
<b>Net (increase) in contract price</b>						\$ -	\$ 42,100.00

1. Necessity for change: To design a retaining wall and perform the required floodplain analysis and permitting. The right-of-way agreement which necessitated the wall was made after the contract was awarded.

2. Is proposed change an alternate bid?  Yes  No

3. Will proposed change alter the physical size of the project?  Yes  No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained?  Yes  Not Necessary

6. Will this change affect expiration or extent of insurance coverage?  Yes  No

If "Yes", will the policies be extended?  Yes  No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Date \_\_\_\_\_

Mayor \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Town Branch Trail Phase 6

CONTRACT NO.: 137-2015

CONTRACT MOD: 2