




TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: September 16, 2016

SUBJECT: Cardinal Lane Stormwater Improvements Project Phase 1 & 3 - Change Order #3
(Final)

Request

The Division of Water Quality requests approval of Change Order #3 (Final) to the LFUCG contract with Solid Rock Construction Services, LLC decreasing the final cost of the Cardinal Lane Stormwater Improvements Phase 1 & 3 project by \$10,488.43 from \$261,874.24 to \$251,385.81.

Purpose of Request

The purpose of this request is to issue a final balancing change order to correct the contract amount per the attached itemization.

Project Cost in FY17 and in Future Budget Years

The change order results in a decrease of \$10,488.43 to the contract. The revised contract amount including this change order will be \$251,385.81 representing an overall 3.93% increase to the original contract amount. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are fully budgeted in:

4052 – 303204 – 3334 – 92211 – 2012 – CARDINAL_2012 CONSTRUCT

Martin/Hoskins-Squier:

