

**JUSTIFICATION FOR CHANGE**

PROJECT:	Southland Area Stormwater Project
CONTRACT NO.	035-2017
CHANGE ORDER:	3

1. Necessity for change: **Change Order is for creating a second construction bid package for the Water Quality basin the WGPL area and additional analysis for Southview Dr. stormsewer system. The original concept is not viable due to unavailability of land.**
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor \_\_\_\_\_ Date \_\_\_\_\_

# LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

PROJECT: Southland Area Stormwater Project

DATE:	December 3, 2018
Contract Modification:	3
CONTRACT #:	035-2017

TO: Banks Engineering, Inc.

Original Contract Amount	\$305,000.00
Cumulative Amount of Previous Contract Modifications	\$143,615.00
Percent Change of Previous Contract Modifications	47%
Existing Contract Amount	\$448,615.00
Net (Increase/decrease) in Contract Amount - (From following pages)	\$39,800.00
Percent Change of This Contract Modification	13%
Original Contract Amount	\$305,000.00
Cumulative Amount of all Contract Modifications	\$183,415.00
Percent Change of all Contract Modifications	60%
New Contract Amount Including this Change Order	\$488,415.00
Recommended by <u>Sam's Holtz</u>	(Proj. Engr.) Date <u>12/4/18</u>
Accepted by <u>John B. Stewart</u>	(Consultant) Date <u>12/4/18</u>
Accepted by _____	(Contractor) Date _____
Approved by <u>Sam's Holtz for CHM</u>	(Director) Date <u>12/4/18</u>
Approved by _____	(Commissioner) Date _____
Approved by _____	(Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: December 3, 2018  
 Contract Mod #: 3  
 CONTRACT #: 035-2017

Project: Southland Area Stormwater Project

TO: Banks Engineering, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Design of stormwater improvements in the W/GPL area	LS	1	\$ 136,115.00	-	\$ 136,115.00
2	ADD	wgpl Right of Way Acquisition Assistance	LS	1	\$ 7,500.00	-	\$ 7,500.00
3	ADD	Additional design, bidding assistance, const. admin.	LS	1	\$ 39,800.00	-	\$ 39,800.00
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
<b>Total decrease</b>						\$ -	\$ -
<b>Total increase</b>						\$ -	\$ 183,415.00
<b>Net (increase) in contract price</b>						\$ -	\$ 183,415.00