



Kentucky Transportation Cabinet
 Office of Local Programs
LPA CHANGE ORDER

TC 20-33
 07/2010

Page 1

Contract ID [Redacted] Project Sponsor [Redacted]
 Change Order No. [Redacted] County [Redacted]
 Contractor [Redacted] Project Number [Redacted]
 Contractor [Redacted] Project Name [Redacted]
 Address [Redacted]

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	6,000.00
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	-2,020.00
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	-1,905.00
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	-3,600.00
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	-30,600.00
<i>Total for this Page</i>					-32,125.00
<i>Total for Continuation Page(s)</i>					-13,972.87
<i>Total Contract Items</i>					-46,097.87

Proposed Items of Supplemental Agreement:

Ref. No.	Description	Quantity	Unit	Unit Price	Amount
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	
[Redacted]	[Redacted]	[Redacted]	[Redacted]	[Redacted]	
<i>Total for this Page</i>					0.00
<i>Total for Continuation Page(s)</i>					
<i>Total Supplemental Agreement</i>					0.00
Total Decrease Amount					(\$ -46,097.87)

Time Extension/Explanation:

Reasons for Proposed Changes and Cost Analysis:

Change in scope and pay quantities.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

By: Scott [Signature]
Contractor
Adams Contracting, LLC
 Date: 6-9-17

Requested: [Signature] 6/7/17
Project Engineer DATE
 Recommended: _____ District LPA Coordinator DATE
 Recommended: _____ Commissioner of Rural & Municipal Aid DATE
 Approved: _____ LPA Signature Authority DATE
 _____ Title DATE
 Approved: _____ Secretary of Transportation Cabinet DATE

[Signature] Mayor Jim Gray



**Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER**

TC 20-33
07/2010

Page	2		
Contract ID	P02-628-1100001626	Project Sponsor	Lexington-Fayette U
Change Order No	1 Final	County	Fayette
Contractor	Adams Contracting, LLC	Project Number	
Contractor	501 Darby Creek Rd., Suite 18	Project Name	W. Loudon Ave Side
Address	Lexington, KY 40509		

No.		Description	Quantity	Unit	Unit Price	Amount
15	DEL	Tree Protection Fencing	-900	LF	\$1.00	-900.00
17	DEL	DGA	-59.49	TN	\$30.00	-1,784.70
21	DEL	Project Sign	-2	EA	\$600.00	-1,200.00
22	DEL	MUTCD Signage	-2	EA	\$500.00	-1,000.00
23	DEL	Permanent Pavement Markings	-300	SF	\$7.00	-2,100.00
26	ADD	On-Site Railroad Inspector	1	DA	\$650.00	650.00
27	DEL	Payment and Performance Bond	-0.0705	LS	\$6,500.00	-458.17
28	DEL	No. 2 Stone	-30	TN	\$35.00	-1,050.00
29	DEL	No. 57 Stone	-30	TN	\$35.00	-1,050.00
35	DEL	Edge Key	-306	LF	\$20.00	-6,120.00
40	DEL	MUTCD Signage	-1	EA	\$500.00	-500.00
43	ADD	Tactile Warning Tile (labor only)	44	SF	\$35.00	1,540.00
<i>Total for this Page</i>						(-13,972.87)

Reasons for Proposed Changes and Cost analysis:



**Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER**

TC 20-33
07/2010

Page 3

Contract ID	P02-628-1100001626	Project Sponsor	Lexington-Fayette U
Change Order No	1 Final	County	Fayette
Contractor	Adams Contracting, LLC	Project Number	
Contractor Address	501 Darby Creek Rd., Ste. 18 Lexington, KY 40509	Project Name	W. Loudon Ave Sid

No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>					

Reasons for Proposed Changes and Cost analysis:



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 4

Contract ID	P02-628-1100001626	Project Sponsor	Lexington-Fayette Urban County Government
Change Order No	1 Final	County	Fayette
Contractor	Adams Contracting, LLC	Project Number	
Contractor	501 Darby Creek Rd., Ste. 18	Project Name	W Loudon Ave Sidewalk
Address	Lexington, KY 40509		

Reasons for Proposed Changes and Cost Analysis:

CONTRACT HISTORY FORM

CO #1

Project Name W. Loudon Ave Sidewalk Project

Contractor: Adams Contracting, LLC


Contract Number and Date: 253-2017 September 29, 2016


Responsible LFUCG Division: Engineering


CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>328,980.00</u>	
Next Lowest Bid Amount:			
<u>\$366,671.02</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>328,980.00</u>	
D. Amended Contract Amount:	\$	<u>328,980.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>-46,097.87</u>	<u>-14.0%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>282,882.13</u>	

SIGNATURES

Project Manager:  Date: 6/19/17

Reviewed by:  Date: 6/14/17

Division Director:  Date: 6/19/17

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 4		Date:	May 19, 2017
		Project:	West Loudon Avenue Sidewalk
		Location:	West Loudon Avenue
To (Contractor): Adams Contracting, LLC 501 Darby Creek Road, Suite 18 Lexington, Kentucky 40509		Contract No.	253-2016
		Original Contract Amt.	\$328,980.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$328,980.00
		Change Order No.	1 FINAL
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$54,287.87	
	Total increase		\$8,190.00
	Net Amount of this Change Order	-\$46,097.87	
	New Contract Amount Including this Change Order	\$282,882.13	
	Percent Change - This Change Order		-14.01%
	Percent Change - All Change Orders		-14.01%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u><i>Keith Ross</i></u>		(Proj. Engr.) Date <u>6/14/17</u>	
Accepted by <u><i>Shatt</i></u>		(Contractor) Date <u>6-9-17</u>	
Approved by <u><i>[Signature]</i></u>		(Director) Date <u>6/19/17</u>	
Approved by <u><i>[Signature]</i></u>		(Commissioner) Date <u>6/19/17</u>	
Approved by <u><i>[Signature]</i></u>		(Mayor or CAO) Date <u>11-Jul-2017</u>	


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	May 19, 2017	
					Change Order #:	1 FINAL	
					CONTRACT #:	253-2016	
Project:			West Loudon Avenue Sidewalk				
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
5	ADD	Seeding and Protection	SY	6000	\$1.00	\$ -	\$ 6,000.00
7	DEL	Sodding	SY	404	\$5.00	\$ 2,020.00	\$ -
10	DEL	Tactile Warning Tile (labor only)	SF	127	\$15.00	\$ 1,905.00	\$ -
11	DEL	Sidewalk Ramps	SY	40	\$90.00	\$ 3,600.00	\$ -
12	DEL	Concrete Sidewalk	SY	510	\$60.00	\$ 30,600.00	\$ -
15	DEL	Tree Protection Fencing	LF	900	\$1.00	\$ 900.00	\$ -
17	DEL	DGA	TN	59.49	\$30.00	\$ 1,784.70	\$ -
21	DEL	Project Sign	EA	2	\$600.00	\$ 1,200.00	\$ -
22	DEL	MUTCD Signage	EA	2	\$500.00	\$ 1,000.00	\$ -
23	DEL	Permanent Pavement Markings	SF	300	\$7.00	\$ 2,100.00	\$ -
26	ADD	On-Site Railroad Inspector	DA	1	\$650.00	\$ -	\$ 650.00
27	DEL	Payment and Performance Bond	LS	0.0705	\$6,500.00	\$ 458.17	\$ -
28	DEL	No. 2 Stone	TN	30	\$35.00	\$ 1,050.00	\$ -
29	DEL	No. 57 Stone	TN	30	\$35.00	\$ 1,050.00	\$ -
35	DEL	Edge Key	LF	306	\$20.00	\$ 6,120.00	\$ -
40	DEL	MUTCD Signage	EA	1	\$500.00	\$ 500.00	\$ -
43	ADD	Tactile Warning Tile (labor only)	SF	44	\$35.00	\$ -	\$ 1,540.00

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	May 19, 2017	
					Change Order #:	1 FINAL	
					CONTRACT #:	253-2016	
Project:					West Loudon Avenue Sidewalk		
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
Total decrease						\$ 54,287.87	
Total increase							\$ 8,190.00
Net (increase) in contract price							\$ (46,097.87)

JUSTIFICATION FOR CHANGE

PROJECT:	West Loudon Avenue Sidewalk
CONTRACT NO.	253-2016
CHANGE ORDER:	1 FINAL

1. Necessity for change:
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

Date

11-Jul-2017