

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Date: October 21, 2011

Project: Clays Mill Road Improvement Section 2A

Location:

Contract No: 3-2011

Change Order No: (2)

To (Contractor): Woodall Construction CO., Inc.
1332 Cahill Drive
KY 40504-1164

Lexington,

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price	Increase in contract price
98	add	Concrete Retaining Wall @ Station 29+00	CY	26	\$ 447.74	\$ 11,641.24	-	\$ 11,641.24
99	add	5x8 Manhole	EA	1	\$ 7,115.00	\$ 7,115.00	-	\$ 7,115.00
100	add	4x4 Manhole	EA	1	\$ 2,105.00	\$ 2,105.00	-	\$ 2,105.00
97	add	Type "D" CBI	EA	1	\$ 1,795.00	\$ 1,795.00	-	\$ 1,795.00
95	add	18" Junction Box	EA	1	\$ 1,525.00	\$ 1,525.00	-	\$ 1,525.00
96	add	24" Junction Box	EA	1	\$ 2,375.00	\$ 2,375.00	-	\$ 2,375.00
37	del	38"x60" HECP	LF	58	\$ 173.69	\$ 10,074.02	\$ 10,074.02	-
81	del	Bonds (Performance & Payment)	LS	1	\$ 2,305.34	\$ 2,305.34	\$ 2,305.34	-
7	add	Adjust Manhole	EA	5	\$ 995.84	\$ 4,979.20	-	\$ 4,979.20
65	add	42" Steel Guardrail with Pickets (Retaining Wall)	LF	57	\$ 74.55	\$ 4,249.35	-	\$ 4,249.35
Total decrease						\$ 12,379.36		
Total increase								\$ 35,784.79
Net (increase) in contract price								\$ 23,405.43

New Contract Amount = \$3,634,690.95

Current Contract Amount = \$3,611,285.52

Recommended by *[Signature]* Date 10/21/11
 Accepted by *[Signature]* (Contractor) Date 10-21-11
 Approved by *[Signature]* (Urban Co. Engr.) Date 10/27/11
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____