

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):  
Bluegrass Contracting Corporation  
1075 Red Mile Road  
Lexington, KY 40504

Date:	<b>June 3, 2016</b>
Project:	Idle Hour Park Improvements
Location:	Lexington
Contract No.	242-2015
Original Contract Amt.	\$479,230.00
Cumulative Amount of Previous Change Orders	\$219,497.35
Percent Change - Previous Change Orders	45.80%
Total Contract Amount Prior to this Change Order	\$698,727.35
Change Order No.	<b>3</b>

You are hereby requested to comply with the following changes from the contract plans and specification:

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Soil Remediation Costs <b>Not To Exceed Allowance</b>		\$60,000.00	
2	Soil Remediation for passenger drop off and vehicle turn-around (fixed price)		\$21,678.00	
	Total decrease	\$0.00		
	Total increase		\$81,678.00	
	Net Amount of this Change Order	\$81,678.00		
	New Contract Amount Including this Change Order	\$780,405.35		
	Percent Change - This Change Order			17.04%
	Percent Change - All Change Orders			62.85%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>George Thomas</i>	(Project Manager)	Date	6/6/16
Accepted by	<i>Samuel...</i>	(Contractor)	Date	6/6/16
Approved by	<i>Samuel...</i>	(Director)	Date	6-6-16
Approved by	<i>Samuel...</i>	(Commissioner)	Date	6-6-16
Approved by	<i>Samuel...</i>	(Mayor or CAO)	Date	

**JUSTIFICATION FOR CHANGE**

PROJECT: Idle Hour Park Improvements

CONTRACT NO. 242-2015

CHANGE ORDER NO. 3

1. Necessity for change: 1. Requesting an additional allowance to remediate unsuitable soils found in the basketball court area and potential unsuitable soils at the added walking trail. Contactor will utilize the contract unit costs and each incidence of unsuitable soils will be reviewed and priced separately before authorization to proceed is given. 2. Additional unsuitable soils have been found in the passenger drop off and vehicle turn around area making additional remediation necessary.
2. Is proposed change an alternate bid? \_\_\_ Yes  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs:
8. Effect on contract completion date: 10 calendar days (8 working days)

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date