

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	05-May-22
	Contract Modification:	0
	CONTRACT #:	C-146-2020

PROJECT: University of Kentucky Research Foundation - FY20 Class B Infrastructure Stormwater Quality Project Incentive Grant

TO: University of Kentucky Research Foundation

Original Contract Amount	\$216,800.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$216,800.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$143,200.00
Percent Change of This Contract Modification	66%
Original Contract Amount	\$216,800.00
Cumulative Amount of all Contract Modifications	\$143,200.00
Percent Change of all Contract Modifications	66%
New Contract Amount Including this Change Order	\$360,000.00

Recommended by Frank H. Miller (Proj. Engr.) Date 5/13/2022

Accepted by _____ (Consultant) Date _____

Accepted by Kim C. Carter Digitally signed by Kim C Carter Date: 2022.05.12 13:28:35 -04'00' (Contractor) Date 5/12/2022
Kim C. Carter, Associate Director, University of Kentucky Research Foundation

Approved by [Signature] (Director) Date 5-16-22

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

VLT

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION

DATE: 05-May-22
 Contract Mod #: 1
 CONTRACT #: #146-2020

Project: University of Kentucky Research Foundation - FY20 Class B Infrastructure Stormwater Quality Project Incentive Grant
 TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price
1	ADD		LS	1	\$ 143,200.00	\$ 143,200.00	-
2						\$ -	-
3						\$ -	-
4						\$ -	-
5						\$ -	-
6						\$ -	-
7						\$ -	-
8						\$ -	-
9						\$ -	-
10						\$ -	-
11						\$ -	-
12						\$ -	-
13						\$ -	-
14						\$ -	-
Total decrease						\$ -	-
Total increase						\$ 143,200.00	-
Net (increase) in contract price						\$ 143,200.00	-

JUSTIFICATION FOR CHANGE

University of Kentucky Research Foundation
- FY20 Class B Infrastructure Stormwater
Quality Project Incentive Grant

PROJECT:

CONTRACT NO. 146-2020

CHANGE ORDER: 1

1. Necessity for change: Stormwater Quality Projects Incentive Grant - The project construction cost increased and is substantiated by the competitive bids received by the applicant.
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date