






LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	March 22, 2024	
		Project:	Dunbar CC - Roof & Restroom Replacement Project	
		Location:	545 N Upper Street Lexington, KY 40508	
		Contract No.	241-2023	
To (Contractor): BMI Builds, LLC 156 Rocky Waters Way Georgetown, KY 40324		Original Contract Amt.	\$1,695,309.00	
		Cumulative Amount of Previous Change Orders	\$35,186.22	
		Percent Change - Previous Change Orders		2.08%
		Total Contract Amount Prior to this Change Order	\$1,730,495.22	
		Change Order No.	2	
		You are hereby requested to comply with the following changes from the contract plans and specification;		
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	PR#5: Add flooring replacement & painting to 2nd/3rd floors		\$158,358.00	
2				
3				
4				
5				
	Total decrease	\$0.00		
	Total increase		\$158,358.00	
	Net Amount of this Change Order	\$158,358.00		
	New Contract Amount Including this Change Order	\$1,888,853.22		
	Percent Change - This Change Order			9.34%
	Percent Change - All Change Orders			11.42%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by: 		(Project Manager)	Date	3/22/24
Reviewed / Accepted by: 		(Consultant)	Date	3-28-24
Accepted by: 		(Contractor)	Date	3-29-24
Approved by:  FOR JB		(Director)	Date	3/21/24
Approved by: 		(Commissioner)	Date	3/21/24
Approved by: (5.1%-10%) N/A		(Director of Purchasing)	Date	
Approved by:		(Mayor or CAO)	Date	