

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE  
ORDER**

DATE: January 31, 2018

Contract Modification: 3

CONTRACT #: 221-2016

PROJECT: UK Trunk A

TO: Tribute Contracting & Consultants LLC

Original Contract Amount	\$2,767,032.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$2,767,032.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$322,049.53
Percent Change of This Contract Modification	-12.00%
Original Contract Amount	\$2,767,032.00
Cumulative Amount of all Contract Modifications	-\$322,049.53
Percent Change of all Contract Modifications	-12.00%
New Contract Amount Including this Change Order	\$2,444,982.47

Recommended by *[Signature]* (Proj. Engr.) Date 2/6/2018

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by *[Signature]* (Contractor) Date 2/6/18

Approved by Vivian Azuete (Director) Date \_\_\_\_\_  
RMP Manager

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: January 31, 2018  
 Contract Mod #: 3  
 CONTRACT #: 221-2016

Project: Lower Griffin Gate Project  
 TO: Free Contracting

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Final Adjusting Change Order	LS	1	\$ 1.00	\$ 322,049.53	\$ -
2					\$ -	\$ -	\$ -
3					\$ -	\$ -	\$ -
4					\$ -	\$ -	\$ -
5					\$ -	\$ -	\$ -
6					\$ -	\$ -	\$ -
7					\$ -	\$ -	\$ -
8					\$ -	\$ -	\$ -
9					\$ -	\$ -	\$ -
10					\$ -	\$ -	\$ -
11					\$ -	\$ -	\$ -
12					\$ -	\$ -	\$ -
13					\$ -	\$ -	\$ -
14					\$ -	\$ -	\$ -
15					\$ -	\$ -	\$ -
<b>Total decrease</b>						\$ 322,049.53	
<b>Total increase</b>							\$ -
<b>Net (increase) in contract price</b>							\$ (322,049.53)

**JUSTIFICATION FOR CHANGE**

PROJECT: LGG

CONTRACT NO. 317-2016

CHANGE ORDER: 1

1. Necessity for change:
  
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
  
- 8.

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date