

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER
Page 1 of 2**

Date:	January 12, 2017	
Project:	General Services Building Roof Replacement	
Location:	1555 Old Frankfort Pike	
Contract No.	242-2016	
Original Contract Amt.	\$325,000.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$325,000.00	
Change Order No.	1	

To (Contractor):
Riddell Construction, Inc.
4245 Richmond Road
Irvine, KY 40336

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Repaint existing half round gutters	\$0.00	\$3,948.36	
2	Alternate roof vents and end caps and 42 calendar days	\$0.00	\$18,467.78	
3	Credit for soffit modifications and vents	\$4,056.74	\$0.00	
	Total decrease	\$4,056.74		
	Total increase		\$22,416.14	
	Net Amount of this Change Order	\$18,359.40		
	New Contract Amount Including this Change Order	\$343,359.40		
	Percent Change - This Change Order			5.65%
	Percent Change - All Change Orders			5.65%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by <i>[Signature]</i>	(Proj. Mgr.)	Date 11/12/2017
Accepted by <i>[Signature]</i>	(Contractor)	Date 11/13/2017
Approved by <i>[Signature]</i>	(Director)	Date 11-12-17
Approved by <i>[Signature]</i> (for Comm Reed)	(Commissioner)	Date 11-12-17
Approved by	(Mayor or CAO)	Date