

Summary Chart for Change Order #1

Project:		Town Branch Solids Improvements Lexington, Kentucky Contract # R 66-2015		Key		Ow = Owner		Om = Omission		CO No.
				A/E	Engineer	C	Contractor			
No.	Date	Brief Description	Price	Ow	A/E	C	Om			
1	8/4/2015	Furnish and install curb in containment area The installation of a poured curb around the edge of the exterior walls of the containment area to bridge an expansion joint and some deteriorated wall that was discovered during demolition.	\$1,150.00	X		X				1
2	9/11/2015	Removal of a raised concrete pad in work area Removal of a raised concrete pad not included in original demolition. This will remove a trip hazard and ease equipment access in the future.	\$1,536.00	X						1
4	12/17/2015	Controls integration of the Centrifuges to the SCADA system This will integrate the centrifuge controls into the SCADA system for viewing in the control room for the operators. The graphics will also be changed to show the centrifuges and no the belt filter presses as shown currently. A \$20,000.00 allowance was included in the bid this amount is additional money needed.	\$13,797.00	X						1
5	1/13/2015	Upgrade to the control screen for the polymer system This was an upgrade needed to continue continuity of control panels throughout the plants.	\$6,115.00	X						1
6	1/13/2015	Bulk Polymer Order After confirmation of the centrifuge performance with the recommended polymer a build order of 5,000 gallons is necessary to keep the plant with a supply of polymer until a new unit price contract is established through LFUCG standard purchasing procedures.	\$61,505.00	X						1
									Page TOTAL	
									\$84,103.00	