

JUSTIFICATION FOR CHANGE

PROJECT: Detention Center ESPC

CONTRACT NO. 729-2014

CHANGE ORDER: #1

1. Necessity for change: to reduce the contract amount for contingency funds not needed to complete the project.

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: None

8. Effect on contract completion date: None

Recommended by _____ Mayor _____ Date _____
(Project Manager)

Approved by _____ (Grant Manager)