

JUSTIFICATION FOR CHANGE

PROJECT: Government Center Envelope Improvements

CONTRACT NO. 053-2020

CHANGE ORDER #: 3

1. Necessity for change: Per PR#7 and contractor's justification dated 12.4.2020, schedule extension of (7) days granted at an additional cost of (\$10,784.15.00) for repair associated with the concealed condition of deteriorated vestibule brick and concrete roof slab.

2. Is proposed change an alternate bid? ___Yes X No

3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: Addition of 7 days

Mayor_____
Date