

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 3		Date:	June 22, 2015
		Project:	Legacy Trail Flag Pole Base Construction
To (Contractor): Angel Contracting Corporation 501 Darby Creek Road, Suite 18 Lexington, KY 40509		Location:	Legacy Trail
		Contract No.	20-2015
		Original Contract Amt.	\$119,600.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$119,600.00
		Change Order No.	1
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$0.00	
	Total increase		\$10,202.40
	Net Amount of this Change Order	\$10,202.40	
	New Contract Amount including this Change Order	\$129,802.40	
	Percent Change - This Change Order		8.53%
	Percent Change - All Change Orders		8.53%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u><i>[Signature]</i></u> (Proj. Engr.) Date <u>6/23/15</u>			
Accepted by <u><i>[Signature]</i></u> (Contractor) Date <u>6-23-15</u>			
Approved by <u><i>[Signature]</i></u> (Director) Date <u>6/23/15</u>			
Approved by <u><i>[Signature]</i></u> (Commissioner) Date <u>6/24/15</u>			
Approved by <u><i>[Signature]</i></u> (Mayor or CAO) Date <u>7/9/15</u>			


JUSTIFICATION FOR CHANGE

PROJECT: Legacy Trail Flag Pole Base Construction

CONTRACT NO. - 20-2015

CHANGE ORDER: 1

1. Necessity for change: Final adjusting change order to reflect actual quantities furnished.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor7/9/15

Date