

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	July 2, 2018
	Contract Modificaion:	#5
	CONTRACT #:	150-2010

PROJECT: Continued Engineering Services Related to the Implementation of the Remedial Measures Plans


TO: Hazen & Sawyer


Original Contract Amount	\$2,000,000.00
Cumulative Amount of Previous Contract Modifications	\$5,011,145.95
Percent Change of Previous Contract Modifications	251%
Existing Contract Amount	\$7,011,145.95
Net (increase/decrease) in Contract Amount - (From following pages)	\$900,000.00
Percent Change of This Contract Modification	45%
Original Contract Amount	\$2,000,000.00
Cumulative Amount of all Contract Modifications	\$5,911,145.95
Percent Change of all Contract Modifications	296%
New Contract Amount Including this Change Order	\$7,911,145.95

Recommended by \_\_\_\_\_ (Proj. Engr.) Date \_\_\_\_\_

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by \_\_\_\_\_ (Contractor) Date \_\_\_\_\_

Approved by  (Director) Date 9-20-18

Approved by  (Commissioner) Date 9-20-18

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: July 2, 2018  
 Contract Mod #: #5  
 CONTRACT #: 150-2010

**Project:** Continued Engineering Services Related to the Implementation of the Remedial Measures Plans

**TO:** Hazen & Sawyer

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Change Order #5	LS	1		\$ -	\$ 900,000.00
2						\$ -	
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
<b>Total decrease</b>						\$ -	
<b>Total increase</b>							\$ 900,000.00
<b>Net (increase) in contract price</b>							\$ 900,000.00

**JUSTIFICATION FOR CHANGE**

PROJECT: RMP

CONTRACT NO. 150-2010

CHANGE ORDER: #5

1. Necessity for change:
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date