

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 3

To (Contractor):
Bluegrass Contracting Corporation
1075 Red Mile Road
Lexington, KY 40576-1638

Date: June 11, 2015
Project: Roadway Rehabilitation
Location: Man O' War at Harrodsburg Rd.
Contract No. 102-2014
Original Contract Amt. \$177,899.65
Cumulative Amount of Previous Change Orders \$0.00
Percent Change - Previous Change Orders 0.00%
Total Contract Amount Prior to this Change Order \$177,899.65
Change Order No. 1

Current Change Order

| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price |
|----------|---|----------------------------|----------------------------|
| | See Attached Sheet | | |
| | Total decrease | \$7,959.54 | |
| | Total increase | | \$4,153.01 |
| | Net Amount of this Change Order | -\$3,806.53 | |
| | New Contract Amount Including this Change Order | \$174,093.12 | |
| | Percent Change - This Change Order | | -2.14% |
| | Percent Change - All Change Orders | | -2.14% |

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6/11/15
 Accepted by [Signature] (Contractor) Date 6/12/15
 Approved by A. Burdette (Director) Date 6/12/15
 Approved by [Signature] (Commissioner) Date 6/15/15
 Approved by [Signature] (Mayor or CAO) Date 7/15/15

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION

Page 2 of 3

DATE:

June 11, 2015

Contract Mod #:

1

CONTRACT #:

102-2014

Project:

Roadway Rehabilitation

You are hereby requested to comply with the following changes from the contract plans and specifications;

| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Decrease in contract price | Increase in contract price |
|---|-----------|-----------------------------|-------|----------|------------|----------------------------|----------------------------|
| 1 | ADD | Excavation and Preparation | CY | 23 | 27.00 | \$ - | \$ 621.00 |
| 2 | DEL | DGA Fill | TONS | 23.11 | 33.30 | \$ 769.56 | \$ - |
| | DEL | No. 2 Stone | TONS | 78 | 64.45 | \$ 5,027.10 | \$ - |
| 3 | DEL | 10-Inch PCCP/24 Pavement | SY | 29 | 75.10 | \$ 2,162.88 | \$ - |
| 4 | ADD | Joint Seal Replacement | LF | 1129 | 2.05 | \$ - | \$ 2,314.45 |
| 5 | ADD | Bituminous Transition Zones | SY | 7.88 | 40.30 | \$ - | \$ 317.56 |
| 6 | ADD | Epoxy Roadway Repair | CF | 3 | 300.00 | \$ - | \$ 900.00 |
| 7 | | | | | | \$ - | \$ - |
| 8 | | | | | | \$ - | \$ - |
| 9 | | | | | | \$ - | \$ - |
| 10 | | | | | | \$ - | \$ - |
| 11 | | | | | | \$ - | \$ - |
| 12 | | | | | | \$ - | \$ - |
| 13 | | | | | | \$ - | \$ - |
| 14 | | | | | | \$ - | \$ - |
| 15 | | | | | | \$ - | \$ - |
| Total decrease | | | | | | \$ 7,959.54 | |
| Total increase | | | | | | | \$ 4,153.01 |
| Net (increase) in contract price | | | | | | | \$ (3,806.53) |


JUSTIFICATION FOR CHANGE

PROJECT: MOW at Harrodsburg Rd Roadway Rehabilitation

CONTRACT NO. - 102-2014

CHANGE ORDER: 1

1. Necessity for change: Final adjusting change order to reflect actual quantities furnished.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

7/15/15

Date