

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2		Date:	October 13, 2021	
		Project:	Town Branch Commons Corridor	
		Location:	Midland, Vine, Newtown	
To (Contractor): Gresham, Smith, and Partners		Contract No.	313-2016	
		Original Contract Amt.	\$929,283.00	
		Cumulative Amount of Previous Change Orders	\$2,577,011.39	
		Percent Change - Previous Change Orders		277.31%
		Total Contract Amount Prior to this Change Order	\$3,506,294.39	
		Change Order No.	8	
You are hereby requested to comply with the following changes from the contract plans and specification;				
<b>Current Change Order</b>				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Construction support services		\$79,954.00	
	Total decrease	\$0.00		
	Total increase		\$79,954.00	
	Net Amount of this Change Order	\$79,954.00		
	New Contract Amount Including this Change Order	\$3,586,248.39		
	Percent Change - This Change Order			2.23%
	Percent Change - All Change Orders			285.92%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by _____ (Proj. Engr.) Date _____				
Accepted by _____ (Contractor) Date _____				
Approved by _____ (Director) Date _____				
Approved by _____ (Commissioner) Date _____				
Approved by _____ (Mayor or CAO) Date _____				

**JUSTIFICATION FOR CHANGE**

PROJECT: Town Branch Commons Corridor Design

CONTRACT NO. 313-2016

CHANGE ORDER: 7

1. Necessity for change: Additional construction support services needed to complete the construction phase.
2. Is proposed change an alternate bid? \_\_\_Yes  X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes  X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes  X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date