

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		DATE: February 13, 2018
		Contract Modification: 1
		CONTRACT #: 178-2017
PROJECT: Temporary Flow Monitoring - Division of Water Quality		
TO: Hydromax USA LLC		
Original Contract Amount		\$262,050.00
Cumulative Amount of Previous Contract Modifications		\$0.00
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$262,050.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$7,100.00
Percent Change of This Contract Modification		3%
Original Contract Amount		\$262,050.00
Cumulative Amount of all Contract Modifications		\$7,100.00
Percent Change of all Contract Modifications		3%
New Contract Amount Including this Change Order		\$269,150.00
Recommended by	<u>Craig P. ...</u> (Proj. Engr.)	Date <u>3-26-18</u>
Accepted by	_____ (Consultant)	Date _____
Accepted by	<u>[Signature]</u> (Contractor)	Date <u>4/1/18</u>
Approved by	_____ (Director)	Date <u>2-14-18</u>
Approved by	<u>[Signature]</u> (Commissioner)	Date <u>4-5-18</u>
Approved by	_____ (Mayor or CAO)	Date <u>MAR 22 2018</u>

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: February 13, 2018

Contract Mod #: 1

CONTRACT #: 178-2017

Project: _____ 0

TO: _____

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Add two (2) additional monitoring sites	LS	2	\$ 3,550.00	\$ -	\$ 7,100.00
2	ADD		LS	1	\$ -	\$ -	\$ -
3	ADD		LS	1	\$ -	\$ -	\$ -
4	ADD		LS	1	\$ -	\$ -	\$ -
5	ADD		LS	1	\$ -	\$ -	\$ -
6	ADD		LS	1	\$ -	\$ -	\$ -
7	ADD		LS	1	\$ -	\$ -	\$ -
8	ADD		LS	1	\$ -	\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 7,100.00
Net (increase) in contract price							\$ 7,100.00

JUSTIFICATION FOR CHANGETemporary Flow Monitoring - Division of
Water Quality

PROJECT:


CONTRACT NO.

178-2017

CHANGE ORDER:

1

1. Necessity for change: Adding additional flow monitoring sites in support of RMP needs.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: No
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



 Mayor

 MAR 22 2018
 Date


MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN P.L.
DIRECTOR
WATER QUALITY

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, Director
Division of Water Quality

DATE: February 13, 2018

SUBJECT: Temporary Flow Monitoring – Division of Water Quality
Change Order #1 – Hydromax USA LLC

Request

The purpose of this memorandum is to request a resolution approving a change order, in the amount of \$7,100, to Hydromax USA for providing two (2) additional temporary sanitary sewer flow meeting sites for the Division of Water Quality.

Purpose of Request

This contract was previously approved by Resolution No. 12-2018 in the amount of \$262,050. Since that time, additional monitoring sites have been identified where the data collected during the four month 2018 monitoring period would be beneficial for future Remedial Measures capital project planning. Annual, temporary flow monitoring of the sanitary sewer system is a requirement and essential component of the EPA approved sanitary sewer Capacity Assurance Program (CAP).

Project Cost in FY18 - \$7,100

Are Funds Budgeted

Funds for these services are budgeted: #4003-303410 -3471-71205 _CAPASSE

File Number: Resolution #12-2018 / Contract 178-2017

Director/Commissioner: Martin / Hoskins-Squier

