

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT MODIFICATION**

Page 1 of 3

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 1 of 3	Date:	February 22, 2019	
	Project:	Armstrong Mill Sidewalks	
	Location:	Tates Creek Rd. to Greentree Rd.	
To (Contractor): Integrated Engineering 166 Prosperous Place, Suite 220 Lexington, KY 40509	Contract No.	102-2017	
	Original Contract Amt.	\$120,999.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$120,999.00	
	Contract Mod No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$61,117.00	
	Net Amount of this Change Order	\$61,117.00		
	New Contract Amount Including this Change Order	\$182,116.00		
	Percent Change - This Change Order			50.51%
	Percent Change - All Change Orders			50.51%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Ken Corbett* MF (Proj. Engr.) Date 2-25-19
 Accepted by *David Moses* EHM (Contractor) Date 2/22/19
 Approved by *[Signature]* (Director) Date 3/5/19
 Approved by *[Signature]* (Commissioner) Date _____
 Approved by *[Signature]* Acting Commissioner Date 3/8/19
(Linda Hartman) Mayor MAR 21 2019

R-148-2019
 Original R-096-2018
 Contract # 018-2018

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION

Page 2 of 3

DATE:

November 8, 2017

Contract Mod #:

1

CONTRACT #:

102-2017

Project: Armstrong Mill Sidewalks

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	Add	Additional survey and update to base data	LS	1	\$ 2,096.00	\$ -	\$ 2,096.00
2	Add	Modifications to Line and Grade	LS	1	\$ 12,041.00	\$ -	\$ 12,041.00
3	Add	Modifications to Final Plans	LS	1	\$ 8,563.00	\$ -	\$ 8,563.00
4	Add	Meetings	LS	1	\$ 781.00	\$ -	\$ 781.00
5	Add	Structural Design for Additional Pedestrian Bridge	LS	1	\$ 25,086.00	\$ -	\$ 25,086.00
6	Add	Signal Design	LS	1	\$ 12,550.00	\$ -	\$ 12,550.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 61,117.00
Net (increase) in contract price							\$ 61,117.00

JUSTIFICATION FOR CHANGE

PROJECT: Armstrong Mill Sidewalks

CONTRACT NO.: 102-2017

CONTRACT MOD: 1

1. Necessity for change: Scope change
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



Mayor

MAR 21 2019

Date