

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT
CHANGE ORDER**

DATE: August 31, 2022
 Contract Modification: 1
 CONTRACT #: 224-2021

PROJECT: Investigation/Design Services for West Hickman WWTP RAS/WAS Improvements

TO: Strand Associates, Inc, 651 Perimeter Drive, Suite 220, Lexington, KY 40517

Original Contract Amount	\$179,000.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$179,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$53,870.00
Percent Change of This Contract Modification	30%
Original Contract Amount	\$179,000.00
Cumulative Amount of all Contract Modifications	\$53,870.00
Percent Change of all Contract Modifications	30%
New Contract Amount Including this Change Order	\$232,870.00

Recommended by Emily Epperson (Proj. Engr.) Date 08/31/22

Accepted by Michael W. Davis (Consultant) Date 08/31/22

Accepted by _____ (Contractor) Date _____

Approved by [Signature] (Director) Date _____

Approved by Honey Albright (Commissioner) Date 9/6/22

Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION				DATE:	August 31, 2022		
				Contract Mod #:	1		
				CONTRACT #:	224-2021		
Project:		Investigation/Design Services for West Hickman WWTP RAS/WAS Improvements					
TO:		Strand Associates, Inc, 651 Perimeter Drive, Suite 220, Lexington, KY 40517					
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Pipe inspection	LS	1	\$ 48,070.00	\$ -	\$ 48,070.00
2	ADD	Strand's additional effort	LS	1	\$ 5,800.00	\$ -	\$ 5,800.00
3						\$ -	
4						\$ -	
5						\$ -	
6						\$ -	
7						\$ -	
8						\$ -	
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 53,870.00
Net (increase) in contract price							\$ 53,870.00

JUSTIFICATION FOR CHANGEInvestigation/Design Services for West
Hickman WWTP RAS/WAS
Improvements

PROJECT:

CONTRACT NO.

224-2021

CHANGE ORDER:

1

1. Necessity for change: Complete a pipe inspection of large diameter RAS pipe to determine necessary pipe repairs and/or areas requiring replacement.
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date

