


MAYOR LINDA GORTON



CHARLES H. MARTIN, P.E.  
DIRECTOR  
WATER QUALITY

TO: Mayor Linda Gorton  
Urban County Council

FROM: Charles H. Martin, P.E., Director   
Division of Water Quality

DATE: May 3, 2021

SUBJECT: Change Order No. 3 (Final) – EA3 Trunk Sewer Project Contract #227-2017

---

Request

The Division of Water Quality requests authorization to execute Change Order No. 3 to the agreement with L-M Asphalt Partners, Ltd. dba ATS Construction for the EA3 Trunk Sewer Project, increasing the contract price by a sum of \$240,779.59 from \$4,476,870.65 to \$4,717,650.24.

Purpose of Request

The requested change increase is for excessive trench dewatering and work schedule changes to accommodate property owners impacted by construction delays due to weather and unforeseen subsurface conditions. A decrease was charged for 3<sup>rd</sup> party repairs to manhole #1. This change order is being processed via the blue sheet process because the two prior change orders were reviewed and approved using the same format.

Project Cost in FY21 and in Future Budget Years

The cost for this FY is: \$240,779.59. The cost for future FY is: N/A

Are Funds Budgeted

The funds are budgeted in 4003-303408-3466-92811 2016 EA3TRK\_2016 CONSENT\_DE

Director/Commissioner

Martin/Albright

