

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	November 20, 2014		
Project:	Sports field complex irrigation		
Location:	Shillito Park		
To (Contractor): RJR Contracting 151 Pearl Ln. Nicholasville KY40356	Contract No.	149-2013	
	Original Contract Amt.	\$49,000.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$49,000.00	
	Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Addition of an extra power wire to original design		\$1,000.00	
	Total decrease	\$0.00		
	Total increase		\$1,000.00	
	Net Amount of this Change Order	\$1,000.00		
	New Contract Amount Including this Change Order	\$50,000.00		
	Percent Change - This Change Order			2.00%
	Percent Change - All Change Orders			2.04%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony R. Williams (Proj. mgr.) Date 5/22/2015
 Accepted by [Signature] (Contractor) Date 5/22/2015
 Approved by [Signature] (Director) Date _____
 Approved by [Signature] (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Shillito Park-Sports field complex irrigation

CONTRACT NO. 149-2013

CHANGE ORDER: 001

1. Necessity for change: Addition was per request of our maintenance section to provide a supplemental circuit wire to expedite future support to the system.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: Will expedite future repairs to the system requiring less down time of the complex.
8. Effect on contract completion date: N/A

Mayor_____
Date