




TO: Mayor Jim Gray
Urban County Council

FROM: 
Monica Conrad, Director, Parks and Recreation

DATE: October 23, 2017

SUBJECT: Change Order #3 to Bid Number 185-2016

Request

Authorization to: Execute Change Order #3 with Pace Contracting in the amount of \$21,170.24 for the Construction Services for the Jacobson Park spray ground & Masterson Station Park spray ground, Contract #90-2017. The new contract amount including this change order is \$1,236,304.66.

Why are you requesting? These changes are required additions and/or upgrades to various portions of the spray grounds' construction due to unforeseen changes in project scope, design and/or other regulatory requirements. These changes include upgrades to fencing and erosion control, and installation of wire mesh to prevent children from passing through planks at Jacobson Park; upgraded electrical enclosures in the mechanical rooms at both parks; and additional materials and labor to connect to electrical transformer at Masterson Station Park. These changes will also extend the contract date/duration a total of 20 days.

Department needs this action completed because: To adjust the contract as required for construction of spray grounds at Jacobson and Masterson Station Parks.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$21,170.24

The cost for future FY is: N/A

Are the funds budgeted?

Yes. The funds are budgeted

Account number:

PROJ-Grant / Activity	FUND	DEPT ID	SECTION	ACCOUNT	SITE	BUDGET REF	AMOUNT
Jacobson_2017 / Construct	2607	707601	7211	90319	746	2017	\$10,297.06



Masterson_2017/ Construct	2607	707601	7211	90319	798	2017	\$10,873.18
------------------------------	------	--------	------	-------	-----	------	-------------

Commissioner/ Director: Geoff Reed, Commissioner, General Services
 Monica Conrad, Director, Parks and Recreation

File No: 1186-17

