

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

To (Contractor):
Olympic Construction, LLC
120 MacArthur Court
Nicholasville, KY 40356

Date:	November 19, 2018
Project:	Fire Station #24
Location:	Lexington
Contract No.	296-2017
Original Contract Amt.	\$4,443,100.00
Cumulative Amount of Previous Change Orders	\$87,540.20
Percent Change - Previous Change Orders	1.97%
Total Contract Amount Prior to this Change Order	\$4,530,640.20
Change Order No.	6

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Per PR #8 Add Alternate No. 2 with additional electrical rough-in and ceiling fans		\$44,763.75
2	Per PR #6 Add Alternate No. 7 for added valves and Fire Department connections for trainings		\$17,307.50
3	Per PR #7 providing revisions to the roof drainage for the added 3rd apparatus bay - internal roof drainage to exterior scuppers and downspouts		\$15,747.87
4	Per COR #13 providing additional roof drains and downspout nozzles at cornice roof areas		\$5,469.92
			\$0.00
	Total decrease		
	Total increase		\$83,289.04
	Net Amount of this Change Order	\$83,289.04	
	New Contract Amount Including this Change Order	\$4,613,929.24	
	Percent Change - This Change Order		1.87%
	Percent Change - All Change Orders		3.84%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Project Manager)	Date	11/19/18
Accepted by		(Contractor)	Date	11/19/18
Approved by		(Director)	Date	11/19/18
Approved by		(Commissioner)	Date	11/19/18
Approved by		(Mayor or CAO)	Date	