



TO: Mayor Linda Gorton
Honorable Members, Urban County Council

FROM: 
Monica Conrad, Director, Parks and Recreation

DATE: March 10, 2023

SUBJECT: Change Order #2 with George E. Ley Company – Lakeside Golf Course Irrigation

Request:

Request Council authorization for the Mayor to execute Change Order #2 for a thirty-three (33) day extension due to weather delays of contract 84-2022 with George E. Ley Company for the Lakeside Golf Course irrigation replacement project. The new contract completion date will be April 14, 2023. There is no budgetary impact related to this change order.

Purpose:

Contract extension has been requested by the contractor due to adverse weather conditions.

Budgetary Implication:

No impact

Are the funds budgeted?

N/A

File Number: 0310-23

Director/Commissioner: Conrad/Ford

