

**CONTRACT HISTORY FORM**

Project Name Isaac Murphy Memorial Art Garden Trailhead  
Contractor: Bluegrass Contracting Corpotation  
Contract Number and Date: 167-2014 July 1, 2014  
Responsible LFUCG Division: Engineering

---

**CONTRACT AND CHANGE ORDER DETAILS**

|  |    |                             |   |
|--|----|-----------------------------|---|
| A. Original Contract Amount:                               | \$ | <u>697,686.70</u>           |   |
| Next Lowest Bid Amount:                                    |    |                             |   |
| <u>NA single bid</u>                                       |    |                             |   |
| B. Amount of Selected Alternate or Phase:                  | \$ | <u>                    </u> |   |
| C. Cumulative Amount of All Previous Alternates or Phases: | \$ | <u>697,686.70</u>           |   |
| D. Amended Contract Amount:                                | \$ | <u>697,686.70</u>           |   |
| E. Cumulative Amount of All Previous Change Orders:        | \$ | <u>0.00</u>                 | <u>0.0%</u><br><small>(Line E / Line D)</small> |
| F. Amount of This Change Order:                            | \$ | <u>43,169.12</u>            | <u>6.2%</u><br><small>(Line F / Line D)</small> |
| G. Total Contract Amount:                                  | \$ | <u>740,855.82</u>           |   |

---

**SIGNATURES**

|                    |                          |                      |
|--------------------|--------------------------|----------------------|
| Project Manager:   | <u>Keith Long</u>        | Date: <u>5/18/15</u> |
| Reviewed by:       | <u>Robert A. Baynt</u>   | Date: <u>5/18/15</u> |
| Division Director: | <u>Andrew J. Frazier</u> | Date: <u>5/18/15</u> |

---