

Page 1 of 2

| | | |
|--------------------------------------------------|---------------------------|-------|
| Date: | April 18, 2024 | |
| Project: | Phoenix Park Construction | |
| Location: | Phoenix Park | |
| Contract No. | 236-2021 | |
| Original Contract Amt. | \$135,000.00 | |
| Cumulative Amount of Previous Change Orders | \$1,200.00 | |
| Percent Change - Previous Change Orders | | 0.89% |
| Total Contract Amount Prior to this Change Order | \$136,200.00 | |
| Change Order No. | 2 | |

Current Change Order

| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price | |
|----------|---------------------------------------------------------------------------------|----------------------------|----------------------------|--------|
| 1 | Design Consultant Additional Services - Bidding and Negotiation | | \$8,000.00 | |
| 2 | Design Consultant Additional Services - Construction Administration | | \$63,250.00 | |
| 3 | | | | |
| 4 | | | | |
| 5 | | | | |
| 6 | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | Total decrease | \$0.00 | | |
| | Total increase | | \$71,250.00 | |
| | Net Amount of this Change Order | \$71,250.00 | | |
| | New Contract Amount Including this Change Order | \$207,450.00 | | |
| | Percent Change - This Change Order | | | 52.78% |
| | Percent Change - All Change Orders | | | 53.67% |

This Change Order shall have a zero (0) calendar day time extension.

| | | |
|----------------------------------------------------|-------------------|---------------------|
| Recommended by: <i>Michelle Kosienek</i> | (Project Manager) | Date <i>4/18/24</i> |
| Reviewed / Accepted by: <i>[Signature]</i> | (Consultant) | Date <i>4/19/24</i> |
| Accepted by: N/A | (Contractor) | Date |
| Approved by: <i>[Signature]</i> | (Director) | Date <i>4/22/24</i> |
| Approved by: N/A (Less than 5%) <i>[Signature]</i> | (Commissioner) | Date <i>4/23/24</i> |
| Approved by: N/A (Less than 5%) | (Mayor or CAO) | Date |

JUSTIFICATION FOR CHANGE

PROJECT: Phoenix Park Construction

CONTRACT NO. 236-2021

CHANGE ORDER #: 2

1. Project funding for construction has been secured and project construction is being advertised for bid, now requiring these additional design consultant professional services to assist with bidding & negotiation and provide construction / contract administration.
 2. Is proposed change an alternate bid? ___Yes XNo
 3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
 4. Effect of this change on other prime contractors: None
 5. Has consent of surety been obtained? XYes ___Not Necessary
 6. Will this change affect expiration or extent of insurance coverage? XYes ___No
If "Yes", will the policies be extended? XYes ___No
 7. Effect on operation and maintenance costs: None
 8. Effect on contract completion date: None
- Mayor

Date

Mayor

Date _____