

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE:	September 24, 2019
Contract Modification:	No. 1 (Final)
CONTRACT #:	306-2018

PROJECT: Riviera Road Culvert Replacement
 Bid No. 140-2018
 Resolution No. 740-2018

TO: C3 Construction, LLC
 1315-C West Main Street
 Lexington, KY 40508

Original Contract Amount	\$270,000.00
Cumulative Amount of Previous Contract Modifications	
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$270,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$11,992.50
Percent Change of This Contract Modification	4%
Original Contract Amount	\$270,000.00
Cumulative Amount of all Contract Modifications	\$11,992.50
Percent Change of all Contract Modifications	4%
New Contract Amount Including this Change Order	\$281,992.50
Recommended by	(Proj. Engr.) Date <u>9/20/19</u>
Accepted by _____	(Consultant) Date _____
Accepted by	(Contractor) Date <u>9/24/19</u>
Approved by _____	(Director) Date _____
Approved by _____	(Commissioner) Date _____
Approved by _____	(Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	September 24, 2019
Contract Mod #:	No.1 (Final)
CONTRACT #:	306-2018

Project: Riviera Road culvert Replacement (Resolution 740-2018)

TO: C3 Construction, LLC

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Steel Plates	EA	1		\$ -	\$ 2,495.00
2	ADD	Additional Milling & Asphalt	EA	1		\$ -	\$ 1,897.50
3	ADD	Driveway Rework	EA	1		\$ -	\$ 7,600.00
4	ADD	60 Calendar Days to the Construction Schedule				\$ -	\$ -
		(Contract Extended to September 06, 2019)				\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 11,992.50
Net (increase) in contract price							\$ 11,992.50

JUSTIFICATION FOR CHANGE

PROJECT: Riviera Road Culvert Replacement

CONTRACT NO. 306-2018

CHANGE ORDER: No. 1 (Final)

1. Necessity for change:

1. The plates were added to help minimize movement between angled culvert sections since they do not have tongue and groove joints.

2. The additional full width milling and paving was needed to repair damage to the existing street surface.

3. The driveway rework was necessary because the new headwall came closer to the existing driveway than anticipated and created an unsafe situation for the homeowner.

2. Is proposed change an alternate bid? ___Yes XNo

3. Will proposed change alter the physical size of the project? ___Yes XNo

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes XNot Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: Extended Construction 60 Calendar Days (September 6, 2019)

Mayor

Date