




Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC WORKS & ENVIRONMENTAL QUALITY

Jim Gray
Mayor

David Holmes
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: October 20, 2015

SUBJECT: Change order #1 (FINAL); Wolf Run Pump Station Relocation – Contract B

Request

The Division of Water Quality requests approval of Change Order #1 (FINAL) to Howell Contractors, Inc. decreasing the final cost of the project and extending project completion by 413 days.

Purpose of Request

To decrease the final project cost and to extend the project completion date by 413 days. Revised contract time with change order is 645 days. Final completion date – 1/27/2015.

Project Cost in FY16 and in Future Budget Years

Approval of this change order results in a net decrease of \$208.00 to the contract. The revised contract amount including this change order will be \$4,228,227.00, representing a, less than 1%, decrease to the original contract amount.

Are Funds Budgeted

N/A

Martin/Holmes