




TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: July 20, 2016

SUBJECT: Cardinal Lane Stormwater Improvements Project Phase 1 & 3 - Change Order #2

Request

The Division of Water Quality requests approval of Change Order #2 to the LFUCG contract with Solid Rock Construction Services, LLC for construction services associated with the Cardinal Lane Stormwater Improvements Project Phase 1 & 3.

Purpose of Request

The purpose of this request is to compensate the contractor for expenses related to an additional 500 square yards of sod required for areas disturbed by construction, and to extend the project completion date by ninety (90) calendar days. The new project completion date is September 26, 2016.

Project Cost in FY17 and in Future Budget Years

The change order request is \$20,000.00, which is an 8.27% increase to the contract amount. The new contract value is \$261,874.24. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are fully budgeted in:

4052 – 303204 – 3334 – 92211 – 2012 – CARDINAL_2012 CONSTRUCT

Martin/Hoskins-Squier:

