


<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	September 28, 2020
	Contract Modification:	No.3
	CONTRACT #:	225-2019


PROJECT: Manchester and Willard St. Sanitary Sewer Improvements  
 Bid No. 79-2019  
 Resolution No. 558-2019


TO: Lagco, Inc.  
 PO Box 12510  
 Lexington, KY 40583

Original Contract Amount	\$1,683,780.00
Cumulative Amount of Previous Contract Modifications	\$597,050.00
Percent Change of Previous Contract Modifications	35%
Existing Contract Amount	\$2,280,830.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$52,436.21
Percent Change of This Contract Modification	3%
Original Contract Amount	\$1,683,780.00
Cumulative Amount of all Contract Modifications	\$649,486.21
Percent Change of all Contract Modifications	39%
New Contract Amount Including this Change Order	\$2,333,266.21

Recommended by  (Proj. Engr.) Date 9/29/2020

Accepted by \_\_\_\_\_ (Consultant) Date \_\_\_\_\_

Accepted by  (Contractor) Date 9/29/2020

Approved by  (Director) Date 9/30/20

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE:	September 28, 2020
Contract Mod #:	No.3
CONTRACT #:	225-2019

**Project:** Manchester and Willard St. Sanitary Sewer Improvements

**TO:** Lagco, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Milling and Asphalt Paving (Attached Itemization)	LS	1	\$ 137,296.00	\$ -	\$ 137,296.00
2	ADD	Additional Message Boards and Signage	LS	1	\$ 21,274.70	\$ -	\$ 21,274.70
3	ADD	Replace and Install 6" Laterals Including Mainline Tees and Row Cleanout in the Sidewalk, T&M for 2 Extra	LS	1	\$ 16,089.01	\$ -	\$ 16,089.01
4	ADD	Removal of Concrete Under Roadway Surface	LS	1	\$ 6,459.18	\$ -	\$ 6,459.18
5	ADD	Extra Width Trench due to Falling Ditch Banks and Hauling off Extra Soil.	LS	1	\$ 155,142.00	\$ -	\$ 155,142.00
6	ADD	Storm Box and Pipe in the Trench had to be Replaced	LS	1	\$ 4,086.77	\$ -	\$ 4,086.77
7	DEL	Remove 24" VCP Pipe and Replace with 24" PVC(SDR26) Sanitary Sewer Pipe Including Stone	LF	83	\$ 323.00	\$ 26,809.00	\$ -
8	DEL	Remove 8" VCP and Replace with 8" PVC(SDR26) Sanitary Sewer Pipe Including Stone Backfill	LF	7	\$ 35.00	\$ 245.00	\$ -
9	DEL	Remove and Replace Manholes per the Drawings	EA	1	\$ 9,233.00	\$ 9,233.00	\$ -
10	DEL	Rock Excavation (Mechanical)	CY	917.33	\$ 65.00	\$ 59,626.45	\$ -
11	DEL	Bituminous Pavement Zone Fill-Flowable Fill	CY	1399	\$ 105.00	\$ 146,895.00	
12	DEL	Bituminous Pavement Zone Fill-6" Concrete	CY	40	\$ 131.00	\$ 5,240.00	\$ -
13	DEL	Bituminous Pavement Zone Fill-2" Bituminous Surface Mix Installed	TON	144	\$ 257.00	\$ 37,008.00	\$ -
14	DEL	Pavement Striping	LF	4000	\$ 0.50	\$ 2,000.00	\$ -
15	DEL	Post Construction CCTV Inspection	LF	190	\$ 4.50	\$ 855.00	\$ -
16	ADD	120 Calendar Days to the Construction Schedule (Contract Extended to October 31,2020)				\$ -	\$ -
<b>Total decrease</b>						\$ 287,911.45	
<b>Total increase</b>							\$ 340,347.66
<b>Net (increase) in contract price</b>							\$ 52,436.21

**JUSTIFICATION FOR CHANGE**

PROJECT:	Manchester and Willard St. Sanitary Sewer Improvements
CONTRACT NO.	225-2019
CHANGE ORDER:	No. 3

1. Necessity for change:  
Additional work due to unanticipated field conditions uncovered after beginning excavation. Additional Milling and asphalt Paving have been added as requested by KYDOT. To delete bid items that are not necessary for the project completion. Contract time extension is to allow the completion of Milling and Asphalt Paving.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extend Construction 120 Calendar Days  
(October 31, 2020)

\_\_\_\_\_

Mayor

\_\_\_\_\_

Date