

JUSTIFICATION FOR CHANGE

PROJECT: LFD Community Paramedicine Renovation

CONTRACT NO. 073-2025

CHANGE ORDER #: 1

1. LFD Community Paramedicine Renovation project - Change Order #1 with BMI Builds, LLC increasing the contract price in the amount of \$21,250.00 from \$186,888.00 to \$208,138.00 with a (0) calendar day change. The additional work totaling \$21,250.00 includes PR#1 to provide new flooring surface, ceiling soffit and fan and wet sealing the existing exterior windows to prevent leaking. PR #2 to provide and install new additional supply registers for HVAC circulation, gas line extension, storage room light replacement, and radon fan and circuit replacement. (0) no change in contract time.

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: No

Mayor_____
Date