

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

PROJECT: Richmond Road Phase Two Corridor Landscape Project
 Bid No. 114-2019
 Resolution No. 186-2020

TO: E. C. Matthews Co., Inc.
 1218 South Broadway, Suite 375
 Lexington, KY 40504

DATE:	November 5, 2020
Contract Modification:	1
CONTRACT #:	114-2019

Original Contract Amount		\$128,400.00
Cumulative Amount of Previous Contract Modifications		\$0.00
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$128,400.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$31,134.00
Percent Change of This Contract Modification		24%
Original Contract Amount		\$128,400.00
Cumulative Amount of all Contract Modifications		\$31,134.00
Percent Change of all Contract Modifications		24%
New Contract Amount Including this Change Order		\$159,534.00
Recommended by <u>Mark Gynork</u>	(Proj. Engr.)	Date <u>11-9-20</u>
Accepted by <u>Mark Gynork</u>	(Consultant)	Date <u>11-9-20</u>
Accepted by <u>Dave P. Vire</u>	(Contractor)	Date <u>11-9-20</u>
Approved by <u>Dave P. Vire</u>	(Director)	Date <u>11-9-20</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	November 5, 2020
Contract Mod #:	1
CONTRACT #:	114-2019

Project: Richmond Road Phase Two Corridor Landscape Project
TO: E.C. Matthews Co., Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Installation of 2 modular wall sections	LS	1	\$ 29,852.00	-	\$ 29,852.00
2	ADD	Repair of concrete flume	LS	1	\$ 1,282.00	-	\$ 1,282.00
3	ADD	192 Calendar Days to the Construction Schedule (Contract Extended to March 31, 2021)	-	-	-	-	-
4							\$ -
5							\$ -
6							\$ -
7							\$ -
8							\$ -
9							\$ -
10							\$ -
11							\$ -
12							\$ -
13							\$ -
14							\$ -
15							\$ -

Total decrease	\$ -
Total increase	\$ 31,134.00
Net (increase) in contract price	\$ 31,134.00

JUSTIFICATION FOR CHANGE

PROJECT:	Richmond Road Phase Two Corridor Landscape Project
CONTRACT NO.	114-2019
CHANGE ORDER:	1

- 1. Necessity for change: Scope change.

- 2. Is proposed change an alternate bid? ___Yes X No
- 3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

- 4. Effect of this change on other prime contractors: N/A

- 5. Has consent of surety been obtained? ___Yes X Not Necessary
- 6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
- 7. Effect on operation and maintenance costs: N/A

- 8. Effect on contract completion date: N/A

_____ Mayor _____ Date