

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	July 28, 2015	
Project:	Hillenmeyer Pump Station Decommissioning	
Location:		
To (Contractor): Free Contracting, Inc.	Contract No.	64-2015
	Original Contract Amt.	\$319,001.13
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$319,001.13
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Delete Line item 4 - Safety Fence not used	\$1,800.00		
2	Add-Line Item 8: 5LF 8" PVC Sewer Pipe		\$250.00	
3	Add-Line Item 9: 1 4' manhole		\$3,800.00	
4	Add-Line Item 10: 4' manholes Extra Depth-17.4 VF		\$1,305.00	
5	Delete-Line Item 11: 1413 CY Trench Rock	\$14.13		
6	Add-Line Item 12: 37 TN additional stone backfill		\$555.00	
	Total decrease	\$1,814.13		
	Total increase		\$5,910.00	
	Net Amount of this Change Order	\$4,095.87		
	New Contract Amount Including this Change Order	\$323,097.00		
	Percent Change - This Change Order			1.27%
	Percent Change - All Change Orders			1.27%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 7/28/2015
 Accepted by [Signature] (Contractor) Date 7/31/2015
 Approved by [Signature] (Director) Date 8-6-15
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____