

# CHANGE ORDER

No. 5

DATE OF ISSUANCE December 7, 2016 EFFECTIVE DATE December 7, 2016

OWNER Lexington-Fayette Urban County Government

CONTRACTOR Judy Construction Company

Contract: Wolf Run Wet Weather Storage Facility

Project: Wolf Run Wet Weather Storage Facility

OWNER'S Contract No. WR-8; Bid No. 21-2015 ENGINEER'S Contract No. 200-11681-14002

ENGINEER Tetra Tech, Inc.

You are directed to make the following changes in the Contract Documents:


**Description:** See Attached Part I


**Reason for Change Order:** Change requested by Contractor for credit for stone backfill around diversion structure, a 30-inch Hobas 90° pipe fitting, and a new concrete paved site entrance.


**Attachments: (List documents supporting change)** Part I – Contract Amount Changes; Part 2 – Time Extensions; change order proposal letters from Judy Construction Company

CHANGE IN CONTRACT PRICE:
Original Contract Price: \$ <u>4,740,000</u>
Net Increase (Decrease) from Previous Change Orders No. <u>1</u> to <u>4</u> : \$ <u>847,359.00</u>
Contract Price Prior to this Change Order: \$ <u>5,587,359.00</u>
Net Increase (Decrease) of this Change Order: \$ <u>14,541.58</u>
Contract Price with all Approved Change Orders: \$ <u>5,601,900.58</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: <u>365 Days – April 20, 2016</u> (days or dates)
Net Change from Previous Change Orders No. <u>1</u> to No. <u>4</u> : <u>255 days</u> (days)
Contract Times Prior to this Change Order: <u>620 Days – December 31, 2016</u> (days or dates)
Net Increase (Decrease) this Change Order: <u>0 days</u> (days)
Contract Times with all Approved Change Orders: <u>620 days – December 31, 2016</u> (days or dates)

RECOMMENDED:  
By:   
ENGINEER (Authorized Signature)  
DATE: 1-25-17

APPROVED:  
By:   
OWNER (Authorized Signature)  
DATE: 1-25-17

APPROVED:  
By:   
CONTRACTOR (Authorized Signature)  
DATE: 1/24/17