

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

Page 1 of 2

Date: June 19, 2013
 Project: Roof Replacement for the Phoenix Building
 Location: Lexington
 Contract No: 122-2013
 Change Order No: 1

To (Contractor): **Kalkreuth Roofing and Sheet Metal**

You are hereby requested to comply with the following changes from the contract plans and specification;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price	Increase in contract price
1	ADD	Install one additional roof drain to penthouse roof	LS	1	2,800.43		-	2,800.43
							-	
							-	
							-	
							-	
							-	
							-	
							-	
							-	
							-	
							-	
							-	
							-	
							-	
							-	
							-	
Total decrease						\$	-	
Total increase								2,800.43
Net increase/(decrease) in contract price								2,800.43

Current Contract Amount: \$163,982.00

New Contract Amount: \$166,782.43

Recommended by *Vinny Savelle* (Project Manager) Date 6/21/13

Accepted by *Sean Long* (Contractor) Date 6-24-13

Approved by _____ (Grant Manager) Date _____

Approved by *Paul Boyer for Chief Paul* (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____