

Cardinal Run North Park
Restrooms and Maintenance
TEKTON

Original Amunt	\$	1,222,158.52	New Total
Change order #1	\$	4,337.69	\$ 1,226,496.21
Change order #2	\$	14,088.19	\$ 1,240,584.40
Change order #3	\$	46,661.29	\$ 1,287,245.69
Change order #4	\$	1,784.80	\$ 1,289,030.49
Change order #5	\$	2,972.75	\$ 1,292,003.24
Change order #6	\$	16,875.79	\$ 1,308,879.03
Change order #7	\$	80,016.00	\$ 1,388,895.03

Total	\$	1,388,895.03
-------	----	--------------

Percentages	Date
0.35%	1/9/2024
1.51%	2/22/2024
5.33%	4/23/2024
5.47%	6/13/2024
5.71%	7/24/2024
7.10%	9/26/2024
13.64%	10/1/2025