

PROJECT CHANGE REQUEST

PCR Number		WO8-PCR01		Date Submitted		02/24/2020	
Agreement Number				Project / Phase Name:		PM	
Client Name		Lexington-Fayette Urban County Government		Initiator		Angela Millione	
Description		Lexington-Fayette Urban County Government would like to add 15 additional PM hours to the project in order to cover CSC project management task to include but not limited to bi-weekly meetings, issue follow ups, invoicing, financial summaries, forecasting.					
Proposed Resolution		Add 15 hours at current contract rate of \$165.00 hourly USD. Client agrees start date of PCR is 02/24/20					
Assumptions		1. All assumptions from SAAS work order apply. 2. Hours are T&M- unused hours will not billed.					
Project Manager	Accept	Reject	Signature				Date
CSC	√		Angela Millione				02/24/2020
Estimated Effort To Implement Change							
Description				Description		Hours	
Project Management		15		Technical Specifications			
Project Schedule				Interfaces			
Build Book				Coding/Unit Testing/Peer Walk-Through			
Business Requirements				Test Cases			
System Documentation				Test Data			
Conversion or Data Migration Issues				Packaging / Code Moves			
Education Issues				System/Integration Testing			
Business Specifications				Contingencies			
Total Hours		15		Estimated Impact to Project Schedule in Days		None	
Client's Estimated Cost to Implement Change		15 hrs @ \$165.00 = \$2,475.00		T&M √		Fixed	
						Non-Billable	
Accept	Reject	Signature		Title		Date	
√		<i>Linda Gorton</i>		Mayor Linda Gorton		5/8/2020	

□

Approved by CSC

Viresh Gupta

Date:

2/25/2020

File 0325-20
Agenda 4/7
1st Read 4/19
2nd Read 4/23