

JUSTIFICATION FOR CHANGE

PROJECT: Public Safety Operations Center Phase 1B Renovation

CONTRACT NO. 287-2014

CHANGE ORDER: 13

1. Necessity for change: Per Proposal Request 46, provide a new sill flashing and associated detailing at each of the existing penthouse louvers for \$7,467.20. Per Proposal Request 48, install indoor/outdoor rated CAT6 data cabling for camera at pedestal for \$429.09. Per Proposal Request 49, relocate the AI Phone controller and associated wiring, conduit and controllers for \$2,442.59. Per Proposal Request 50, terminate data drops itemized in the attached documents in a separate cabinet with dedicated patch panels and associated work for \$2,152.83. Per Proposal Request 52, add clear coat and flake to all epoxy floor coating and extend epoxy floor coating to locations described for \$16,607.60.

2. Is proposed change an alternate bid? ___Yes ___X___ No
3. Will proposed change alter the physical size of the project? ___Yes ___X___ No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___ No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: add an additional fifteen (15) working days to the construction schedule

Mayor_____
Date