

Admission Charge: _____

JUSTIFICATION FOR CHANGE

PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
CONTRACT NO.	003-2020
CHANGE ORDER:	6

1. Necessity for change:
To add in additional landscaping along the trail, snow fence for job site protection, and a material cost adjustment for fencing.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date

(Signature) 11/22/2020

CONTRACT HISTORY FORM

CO #5

Project Name: Town Branch Trail Phase 6 / Manchester & Forbes Turn Lanes

Contractor: L-M Asphalt Partners (dba ATS Construction)

Contract Number and Date: 003-2020 2/6/2020

Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 3,854,486.96
Next Lowest Bid Amount: \$4,396,138.40

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ _____

D. Amended Contract Amount: \$ 3,854,486.96

E. Cumulative Amount of All Previous Change Orders: \$ 1,019,560.29 26.5%
(Line E / Line D)

F. Amount of This Change Order: \$ 111,417.50 2.9%
(Line F / Line D)

G. Total Contract Amount: \$ 4,985,464.75

SIGNATURES

Project Manager: 

Reviewed by: 

Division Director: 

Date: 10-19-22

Date: 10/19/22

Date: 10/26/22

