






<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	February 4, 2020
	Contract Modificaiton:	No.2 (Final)
	CONTRACT #:	149-2019
PROJECT: WGPL Green Infrastructure Bid No. 60-2019 Resolution No. 382-2019		
TO: Advance Mulching Technologies d/b/a EcoGro PO Box 22273 Lexington, KY 40522		
Original Contract Amount		\$159,962.00
Cumulative Amount of Previous Contract Modifications		
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$159,962.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$16,214.63
Percent Change of This Contract Modification		10%
Original Contract Amount		\$159,962.00
Cumulative Amount of all Contract Modifications		\$16,214.63
Percent Change of all Contract Modifications		10%
New Contract Amount Including this Change Order		\$176,176.63
Recommended by <u></u>	(Proj. Engr.)	Date <u>2/4/2020</u>
Accepted by <u></u>	(Consultant)	Date <u>2/4/20</u>
Accepted by <u></u>	(Contractor)	Date <u>2.4.20</u>
Approved by <u></u>	(Director)	Date <u>2-4-20</u>
Approved by <u></u>	(Commissioner)	Date <u>2/6/20</u>
Approved by _____	(Mayor or CAO)	Date _____

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION</b>	DATE:	February 4, 2020
	Contract Mod #:	No.2 (Final)
	CONTRACT #:	149-2019

**Project:** WGPL Green Infrastructure (Resolution 451-2019)

**TO:** Advanced Mulching Technologies d/b/a EcoGro

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Additional excavation	CY	157	\$ 25.00	\$ -	\$ 3,925.00
2	ADD	Removal of 6 trees and planted 6 additional 2" Caliper trees.	EA	6	\$ 650.00	\$ -	\$ 3,900.00
3	ADD	Fill and Grade previously excavated asphalt trail.	CY	60	\$ 25.00	\$ -	\$ 1,500.00
4	ADD	Fill basin an additional one foot to 966.00 elevation with filter media.	CY	45	\$ 80.00	\$ -	\$ 3,600.00
5	ADD	Pumps and pumping down basin to install clay plugs and add additional filter media	Unit	1	\$ 4,199.81	\$ -	\$ 4,199.81
6	ADD	Extra rental on Trachkhoe, Bobcat attachments and labor.	LS	1	\$ 8,690.82	\$ -	\$ 8,690.82
7	ADD	Screened end cap added to stream end of 6" outflow pipes.	EA	2	\$ 75.00	\$ -	\$ 150.00
8	ADD	No mow boulders added along vacant lot to North of project and extending around storm sewer outflow pipe at the head of the bioswale.	EA	7	\$ 100.00	\$ -	\$ 700.00
9	ADD	Additional Class II and Class III for pretreatment areas	CY	25	\$ 75.00	\$ -	\$ 1,875.00
10	ADD	Additional 57's added below 6" outflow to achieve 2' of bedding.	TN	20	\$ 25.00	\$ -	\$ 500.00
11	ADD	Additional Coir 700 for bioretention and 900 for bioswale	LS	1	\$ 1,824.00	\$ -	\$ 1,824.00
12	DEL	Smaller rock used for no mow border	EA	1	\$ 250.00	\$ 250.00	\$ -
12	DEL	Dense Graded Aggregate	DAY	100	\$ 60.00	\$ 6,000.00	\$ -
13	DEL	Class 2 Asphalt Surface and Concrete Block	LS	1	\$ 8,400.00	\$ 8,400.00	\$ -
<b>Total decrease</b>						<b>\$ 14,650.00</b>	
<b>Total increase</b>							<b>\$ 30,864.63</b>
<b>Net (increase) in contract price</b>							<b>\$ 16,214.63</b>

**JUSTIFICATION FOR CHANGE**

PROJECT: WGPL Green Infrastructure

CONTRACT NO. 149-2019

CHANGE ORDER: No. 2

## 1. Necessity for change:

Adding site Improvements per the attached itemization and deletion of bid items that were not necessary for the project completion.

2. Is proposed change an alternate bid? \_\_\_Yes XNo3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo

If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date