

JUSTIFICATION FOR CHANGE

PROJECT: Public Safety Operations Center Phase 1B Renovation

CONTRACT NO. 287-2014

CHANGE ORDER: 8

1. Necessity for change: Per Proposal Request 32 Revision 1, change door 132 and 139 to Type E (vision light) for \$2,036.40. Per Proposal Request 36, demolish and replace additional sidewalk as shown for \$9,280.93.

2. Is proposed change an alternate bid? ___Yes ___X___ No
3. Will proposed change alter the physical size of the project? ___Yes ___X___ No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___ No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date