

Date Issued: 04/27/2015

Murphy + Graves Project No. 1316

Project: LFUCG PSOC

Attachments: N/A

Issued by: Jim Leake via Andrea Bradford


Subject: CMU

Refer to sheets AD1.1, A1.1, and sections 1/A5.7 and 2/A5.7.

Per discussions on site with the Owner, Contractor and Design team, provide a price for the following:

1. Sheet AD1.1: At existing CMU walls along column lines B and K, and between column lines 2 and 4.5, remove remaining portions of CMU wall not already designated for removal.
2. At sections 1/A5.7 and 2/A5.7, remove portion of existing CMU shown along column lines B and K, continuously between the floor level and the roof deck. Existing CMU at exterior wall (column lines A and L) shall remain.
3. Proposal shall indicate total quantity of all CMU demolition for this item, and shall delineate the following in separate line items:
 - Quantity of CMU demolition already in contract for these specific walls (column lines B & K).
 - Quantity of CMU demolition added by this PR.

Provide materials, labor, and overhead/profit breakdown for review and approval.



CHURCHILL McGEE, LLC

1315-C West Main Street
phone (859) 389-6976

Lexington, Kentucky 40508
fax (859) 389-6986

Proposal Request #3 CMU Demo Phase 2 Area

Project: **Public Safety Operations Center** Date: **5/29/15**

Project Number: **MGT 1316**

You are authorizing us to perform the following additional work:

1) - Sheet AD1.1: At existing CMU walls along column lines B and K and between column lines 2 and 4.5, remove portions of CMU wall not already designated for removal.

2) - At sections 1/A5.7 and 2/A5.7, remove portion of existing CMU shown along column lines B and K, continuously between the floor level and the roof deck. Existing CMU at exterior wall (column lines A and L) shall remain.

Division 2	Labor \$4,032.00	Materials \$350.00	Equipment \$2,856.05	Mark-Up \$1,085.71
Labor:	Kentucky Kontractors			
	4 men, 8 hours/day, 3 days (120 man hours @ \$42/hr)			\$4,032.00
				Labor Sub Total: \$4,032.00
Material:	Kentucky Kontractors			
	Protective Sheeting for floor			\$350.00
				Material Sub Total: \$350.00
Equipment:	Kentucky Kontractors			
	Shoring & Safety Equipment			\$422.00
	19' Scissor Lift rental for one week			\$594.05
	Misc. Tools & Accessories (diamond blades for saw, chisel for chipping hammer, fuel for lift)			\$440.00
	20 yard Clean fill dumpsters. 4 dumpsters @ \$350.00/ea			\$1,400.00
				Equipment Sub Total: \$2,856.05
				15% Mark Up: \$1,085.71
				Amount of this Change Order \$8,323.75

We hereby authorize the above change order to be completed
Additional work is to be performed under the same conditions as specified in the original contract unless stipulated otherwise.

Date: _____ Owners Signature: _____

Churchill McGee LLC

Date: _____ Authorized Signature: _____

NOTE: The above referenced change order revisions will only modify the original contract scope of work as specifically addressed in this change order. All other terms and conditions of the original contract will not change.