

CONTRACT HISTORY FORM

Project Name: Meadows-Northland-Arlington Phase 5 E&F

Contractor: Lagco Inc.




Contract Number and Date: 694-2016 (December 1, 2016)

Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>552,333.00</u>	
Next Lowest Bid Amount:			
<u>\$2,430,988.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>0.00</u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>552,333.00</u>	
D. Amended Contract Amount:	\$	<u>552,333.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>782,249.50</u>	<u>141.6%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>1,028,917.40</u>	<u>186.3%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>2,363,499.90</u>	

SIGNATURES

Project Manager:		Date: <u>11/6/2017</u>
	Andrew Grunwald, P.E.	
Reviewed by:		Date: <u>11/6/17</u>
	Mark Felbes, P.E.	
Division Director:		Date: <u>11/7/17</u>
	W. Douglas Burton, P.E.	
