

# LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE: June 14, 2022  
 Contract Modification: 1  
 CONTRACT #: 290-2018

PROJECT: Sanitary Sewer System Rehabilitation and Maintenance

TO: Leak Eliminators, LLC  
 330 Lisle Industrial Ave  
 Lexington, KY 40511

Original Contract Amount	\$11,857,370.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$11,857,370.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$665,858.00
Percent Change of This Contract Modification	5.62%
Original Contract Amount	\$11,857,370.00
Cumulative Amount of all Contract Modifications	\$665,858.00
Percent Change of all Contract Modifications	5.62%
New Contract Amount including this Change Order	\$12,523,228.00

Recommended by *Chris Baden* (Proj. Engr.) Date 6/15/2022

Accepted by *B. Z. G.* (Contractor) Date 6/16/2022

Accepted by *Chris Baden* (Manager) Date 6/16/2022

Approved by *Charles D. ...* (Director) Date 6-22-22

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: June 14, 2022  
Contract Mod #: 1  
CONTRACT #: 290-2018

Project: Sanitary Sewer System Rehabilitation and Manintenance  
TO: Leak Eliminators, LLC

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Increase quantity bid items (see attached)		1	\$ 665,858.00	\$ -	\$ 665,858.00
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
<b>Total decrease</b>						\$ -	
<b>Total increase</b>							\$ 665,858.00
<b>Net (increase) in contract price</b>							\$ 665,858.00