

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	May 28, 2020
	Contract Modification:	
	CONTRACT #:	C-147-2017

PROJECT: The University of Kentucky Research Foundation (UKRF) "No P on My Lawn" Homeowner Campaign Project

TO: The University of Kentucky Research Foundation (UKRF)

Original Contract Amount	\$35,000.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$35,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$147.10
Percent Change of This Contract Modification	0%
Original Contract Amount	\$35,000.00
Cumulative Amount of all Contract Modifications	-\$147.10
Percent Change of all Contract Modifications	0%
New Contract Amount Including this Change Order	\$34,852.90

Recommended by Joseph M. Carey (Proj. Engr.) Date 6/2/20

Accepted by _____ (Consultant) Date _____

Accepted by Kim C. Carter (Contractor) Date 06/01/2020

Approved by [Signature] (Director) Date 6/8/20

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

Digitally signed by Kim C. Carter
DN: cn=Kim C. Carter, ou=University of
Kentucky Research Foundation, oo=Associate
Director, email=kccarter.1@uky.edu, c=US

(A)

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

Project: The University of Kentucky Research Foundation (UKRF)
TO:

DATE: May 28, 2020
Contract Mod #: 1
CONTRACT #: #147-2017

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 147.10	\$ 147.10	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 147.10	
Total increase							\$ -
Net (increase) in contract price							\$ (147.10)

JUSTIFICATION FOR CHANGE

PROJECT:	The University of Kentucky Research Foundation (UKRF)
CONTRACT NO.	#147-2017
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date